

GOVERNMENT OF JAMMU AND KASHMIR
DIRECTORATE OF FISHERIES, J&K

Tourist Reception Centre, Srinagar/Nowabad Canal Road, Jammu
(email-jkfdkmr@gmail.com, jkfdjmu@gmail.com, Phone No. 0194-2500106, 0191-2951670)

Subject: Approval for "Installation of 125 mm dia Borewell and Allied Works"- "Augmentation of Water Source and Other Allied Works at TRU Zainpora Shopian" under "Strengthening and Modernization of Existing Fish Farms" HADP 2025-26.

Reference: i. Joint Director Fisheries (South) Kashmir no. JDF/K/S/2025/1511-12 dt: 24-09-2025.
ii. Executive Engineer Jal Shakti Ground Water Division Srinagar letter no. PHE/GWD/2025-26/TS/7159-61 dated: 18-09-2025
iii. Executive Engineer PHE Division Shopian no. JSDS/1981-82; Dt. 20.09.2025.
iv. Fisheries Order No. 298 of 2025, Dated: 30.05.2025.

Order No. 637- Fisheries of 2025

Dated: 10-10-2025


Whereas, Administrative Approval has already been accorded to the work "Augmentation of Water Source and Other Allied Works at TRU Zainpora Shopian" under the scheme "Strengthening and Modernization of Existing Fish Farms" (HADP), amounting to Rs. 20.00 lacs, vide Fisheries Order No. 298 of 2025 dated 30.05.2025.

Whereas, the Executive Engineer, Jal Shakti (PHE) Division Shopian has tendered the PHE component of the work for an amount of Rs. 5.70 lacs, as against the approved Rs. 8.93 lacs under the PHE component in the said Administrative Approval, thereby leaving an unutilized/untendered amount of Rs. 3.23 lacs.

Whereas, the Executive Engineer, PHE Division Shopian, vide his communication No. JSDS/1981-82 dated 20.09.2025, has requested for incorporation of the work "*Installation of 125 mm dia Borewell and Allied Works*" at TRU Zainpora Shopian amounting to Rs. 3.23 lacs within the already approved ceiling of Rs. 8.93 lacs under the PHE component.

Now, therefore, Approval is hereby accorded to the "Installation of 125 mm dia Borewell and Allied Works" at an estimated cost of Rs. 3.23 lacs, subject to the following conditions:

1. The expenditure shall be met strictly within the already approved ceiling of Rs. 8.93 lacs under the PHE component.
2. The overall ceiling of Rs. 20.00 lacs for the entire work shall not be exceeded under any circumstances.
3. All codal formalities as prescribed in the original Administrative Approval (Fisheries Order No. 298 of 2025 dated 30.05.2025) must be strictly adhered to prior to the execution of the work.


(Ab. Majid Tak)
Director Fisheries, J&K
Dated: 10-10-2025

No: DOF-PLG/28/2023-05 (E-7241880)

Copy to the:

1. Joint Director Fisheries South Kashmir for information and necessary action.
2. Executive Engineer Jal Shakti Ground Water Division Srinagar for inf. and n/a.
3. Executive Engineer Jal Shakti (PHE) Division Shopian for inf. and n/a.
4. Assistant Director Fisheries Shopian for information and necessary action.
5. Order File.